
Meeting Notes 
Subject: RIA meeting  
Date: 6/17/04 
Attendees: Peter Al Brian Frank  
 
Action Items: 
Lifting fixture is progressing well  
 -Send to BodyCote for there opinion  
Plug issues  
 -Long Plug passed vacuum but not hydro testing  
 -Leaking at the seam  
 -Increase wire Size to .062 And change spacing of rings on the plugs  
 Cost estimate  
 -82 K spent to date  
 -100 K Left to finish body  
 -not including fixture stand tuner  
Sample resent for copper oxygen check came back at 13 not 39  
 
 
 
 


